

Created with Free Edition 4 7 8 9 10 11 14 15 16 17 18 21 22 23 24 25 26 27 28 1 4 5 6 7 8 11 12 22 23 24 25 28 29 30 31 1 4 5 8 11 12 23 25 26 27 28 1 4 5 6 7 8 11 12 13 14 15 18 19 20 21 22 25 0% Lofthus frukt og saft start end Preparation and planning 07/01/19 21/01/19 0% Project Manager Meet with client 07/01 07/01 0% Project Manager Proposal 08/01 08/01 0% Sign contract with client 11/01 Project Manager 09/01 0% Recruit project team 14/01 15/01 0% Project Manager Need assessment / Project planning 16/01 18/01 0% Content Developer, Designer, Project Manager Research competition 16/01 18/01 0% Content Developer, Designer Project kickoff meeting 0% Content Developer, Designer, Front-end Developer, Project Manager 21/01 21/01 Design 22/01/19 07/02/19 0% Content Developer, Designer, Project Manager Strategic planning 22/01 22/01 0% Sitemap 23/01 23/01 0% _____ Designer Designer Wireframe 24/01 24/01 0% 25/01 25/01 0% Designer Mood board _____ Designer Style tiles 28/01 28/01 0% Design alternatives 29/01 04/02 0% Designer Project Manager Client review 05/02 05/02 0% Finished design based on client revi... 06/02 07/02 0% Designer Frontend 08/02/19 07/03/19 0% Content Developer Content planing 08/02 11/02 0% 12/02 18/02 0% Content Developer Content development Html code 08/02 13/02 0% ¬ Front-end Developer 14/02 21/02 0% Front-end Developer Css code Javascript / jQuery code 22/02 28/02 0% Front-end Developer SEO optimization 01/03 04/03 0% Front-end Developer Client review 05/03 05/03 0% Project Manager Finish frontend based on client review 06/03 07/03 0% Front-end Developer Implementaion 08/03/19 15/03/19 UX/UI Testing 08/03 11/03 0% Front-end Developer Cross platform and browser testing 12/03 13/03 0% Front-end Developer Bug fixing and prepare for delivery 14/03 15/03 0% Front-end Developer Delivery 18/03/19 22/03/19 Presentation for client 18/03 18/03 0% Project Manager Finish and deliver webpage based on... 19/03 21/03 0% Content Developer, Designer, Front-end Developer, Project Manager 22/03 22/03 Project Manager Train users 0%